Proposed SIX-YEAR SECONDARY ROAD CONSTRUCTION PLAN

FY 2003/04 to FY 2008/09

Comparison and Status Summary

2/4/03

Current | Proposed
Priority | Priority Previous Revised Previous Proposed Additional Previous Schedule Revised Schedule and
Ranking | Ranking Project Cost Cost Funding FY 2003 - 04 Funding and Status Status
Estimate | Estimate Allocation Required
FY2002- | FY 2003 -
2008 2009
Rural Addition Russell Lane -
improvements Completed
necessary to accept
road into Secondary
System
Rural Addition Kay Lane - $140,000 - Previously -0- VDOT will fund 100% of | Construction Ad Date:
improvements funded road construction costs | 9/2003
necessary to accept
road into Secondary
System
Maintenance Project | Seaford Road - ditch, $350,000 -0- $350,000 Listed as Project# 13 | Project can be scheduled
shoulder and surface as a “maintenance” effort,
maintenance, to include provided that property
minor widening, owners grant easements or
between Ellerson Court “rights-of-entry” for
and Sommerville Way construction work to occur
along road frontage where
sufficient right-of-way not
available. Complete:
2003/04
1 1 Lakeside Drive — $1,610,000 | $3,800,000 | $1,691,046 $800,000 $1,308,954 | Advertisement: January | Public Hearing Requested

intersection
improvements at
Beechwood Drive,
School Lane, Bailey
Road, Showalter Road,
Winders Lane, and
Yorkville Road. Several
of these areas overlap
and will be designed
with full-width turn lanes
between intersections.

2003

Projected Ad Date:
September 2005
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2 2 Dare Road--install a left | $762,000 $762,000 -0- -0- Contract awarded; Projected Completion:
turn lane along ($200,000 construction underway | Spring 2003
westbound lane at Revenue
Constitution Drive; Sharing)

3 3 Big Bethel Road - $1,234,000 | $2,665,000 | $1,572,559 $389,728 $702,713 Advertisement. August | Projected Ad Date:
intersection 2002 February 2005
improvements at Route
134 and Route 171
intersections;

4 4 Fort Eustis Boulevard |$5,690,000 | $5,367,056 |$6,234,000 -0- Advertisement: June | Projected Ad Date for
Extension — construct a RSTP; 2003 segment between Route 17
new road on a new $133,056 and Old York-Hampton
location between the Revenue Highway: April 2004
current terminus at Sharing
Patriot Square Shopping
Center and Goodwin
Neck Road at its
intersection with Seaford
Road

5 5 Penniman Road - $900,000 | $2,247,000 $350,000 -0- $1,897,000 | Advertisement: May Public Hearing Requested
reconstruct using a curb 2003 Projected Ad Date: July
& gutter section from 2007
Alexander Lee Parkway
to Fillmore Drive

6 6 Cary’s Chapel Road - | $935,000 | $2,015,000 $769,087 -0- $1,245913 | Advertisement: July Utilities relocated

intersection widening
and improvement at
Victory Boulevard
(Route 171) --

2002

Projected Ad Date: July
2006
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7 7 Water Country $850,000 | $2,766,363 $604,000 -0- $2,212,163 | Advertisement: January | Additional $437,000 in
Parkway - relocation/ | ($167,000 2005 Revenue Sharing Program
reconstruction of Revenue funds approved in July
Segment between Sharing) 2002;
Route 199 and Projected Ad Date: July
Penniman Road - 2008
8 8 Grafton Drive/Burts $650,000 | unavailable $50,000 -0- n.a. Advertisement: July $50,000 in Revenue
Road - Realign Grafton 2004 Sharing Funds to be used
Drive/Route 17 for Survey and Preliminary
intersection and Environmental Review work
reconstruct to only
approximately 0.2 mile
north of Route 17 Design/Construction not in
6-Year Plan
9 9 Burts Road - Realign | $1,850,000 | unavailable $25,000 -0- n.a. Advertisement: July $25,000 in previous funding
and reconstruct from 0.3 2005 to be used for Survey and
mile south of Route 17 Preliminary Environmental
to realigned Grafton Review work
Drive/Route 17 Design/Construction not in
intersection 6-Year Plan
10 Burts Road - $3,600,000 | unavailable -0- -0- n.a Advertisement: April Dropped from Six-Year
Reconstruct from 0.3 2006 Plan;

mile south of Route 17
to Oriana Road

Need to investigate
shoulder widening as
alternative to complete
reconstruction
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11 10 Yorkville Road - $850,000 | unavailable $25,000 -0- n.a. Advertisement: June | $25,000 in previous funding
Improve curve 2006 to be used for
Environmental Review and
preliminary scoping;
investigate possible
construction as a
“maintenance” project
rather than as full scale
redesign/rebulid

12 - Yorktown Road - $1,850,000 | unavailable -0- -0- n.a. Advertisement: July Dropped from Six-Year
reconstruct, with 2006 Plan;

shoulders, from Tabb Investigate shoulder
Lane to Big Bethel Road widening as a
maintenance project as
alternative to full scale
redesign/rebuild

13 - Seaford Road - Widen | $2,250,000 - -0- -0- n.a. Advertisement: beyond | Dropped from Six-Year
shoulders 2007 Plan; Proposed as
maintenance project
involving shoulder widening
and pavement overlay as
an alternative to major
project design

14 Allens Mill Road - $2,350,000 - -0- -0- n.a. Advertisement: beyond | Dropped from Six-Year
Drainage improvements 2007 Plan: investigate shoulder
and spot safety widening as a maintenance
improvement to improve project or as a cooperative
severe curve. - County/VDOT project in
conjunction with Allen’s Mill
sewer project scheduled
late this decade
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15 1 Waller Mill Rail Trail - | $230,000 $275,000 $266,000 $9,000 -0- Preliminary Engineering | Construction underway
provide 20% local match complete
for construction of a
multi-use path parallel to
Airport Road funded by
Enhancements Program
16 12 Cook Road - provide | $20,000 $20,000 -0- -0- Supplemental CMAQ | No change
20% local match for funding allocated for
CMAQ funded Class I FY01-FY-03
bikeway between the
northern intersection of
Surrender Road and
Moore House Road




